

UCF Migrace serverů od T-M do UCL - Task #83

Instalace SQL, instalace Aq, job pro závěrku, test závěrky

06/07/2022 10:54 PM - Pavel Š.

Status:	New	Start date:	06/08/2022
Priority:	Normal	Due date:	06/15/2022
Assignee:		% Done:	0%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Description			